
Project name * Milestone * Start Date * Due Date * Task Status * Assigned To * Responsible * Actual End Date Priority Revise Due Date Category(s) Functional Area

EO Border Wall Contruction Prototype ‐ Phase 1 RFPs 
Issued

1

EO Border Wall Contruction
Acquisition Decision Event 
(ADE) 2

1

EO Border Wall Contruction
RGV Projects ‐ A/E 
Contract

EO Border Wall Contruction
SDC Projects ‐ A/E 
Contract

EO Border Wall Contruction RGV Projects ‐ Red Team 
Contract

EO Border Wall Contruction Prototype ‐Congressional 
Notification

2

EO Border Wall Contruction Prototype ‐ Construction

EO Border Wall Contruction
Acquisition Review 
Committee (ARC)

2

EO Border Wall Contruction Acquisition Review Team 
(ART)

2

EO Border Wall Contruction Prototype ‐ Testing

EO Border Wall Contruction
Prototype ‐ Phase 2 RFPs 
Issued 1

EO Border Wall Contruction
San Diego Environmental 
Waiver 1

EO Border Wall Contruction RGV Outreach ‐ U.S. IBWC
EO Border Wall Contruction
EO Border Wall Contruction
EO Border Wall Contruction
EO Border Wall Contruction
EO Border Wall Contruction
EO Border Wall Contruction
EO Border Wall Contruction

Key:   * = required field
 

         Prototype upcoming milestones include: Phase 2 Proposals due on June 14, 2017;  .
         RGV Outreach activities upcoming include local, state and congressional outreach beginning on May 15 th. 

(b) (5)
(b) (5)

(b) (5)

(b) (6)
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Management's Assessment Watchlist Description * Resolution
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(b) (5)
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Project Commissioner Goals 

Best Practice Study

Best Practice Study

Best Practice Study

Enterprise Services Performance Measurement Dashboard

Enterprise Services Performance Measurement Dashboard

Enterprise Services Performance Measurement Dashboard

Enterprise Services Performance Measurement Dashboard
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Enterprise Services Performance Measurement Dashboard

Enterprise Services Performance Measurement Dashboard

Enterprise Services Performance Measurement Dashboard

Enterprise Services Performance Measurement Dashboard

Enterprise Services Performance Measurement Dashboard

Enterprise Services Performance Measurement Dashboard

Communication and Change Management Plan

Communication and Change Management Plan
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ePM Priority Deputy

Director

Director

Directo

Director

Director

Director

Director

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
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Directo

Directo

Directo

Directo

Directo

Directo

Directo

Directo

(b) (6)
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Activity
Category(s), Functional Area, 
Capability Area or Other

Research the PM Focus Areas

Validate Office Functions to Benchmark

Conduct Benchmarking Study and Report

Develop Benchmarking Findings Report

Research Current and Previous Tracking 
Reporting Systems/Dashboards

Review Raw Notes and Performance 
Inventory Report

Define Clear Expectations and 
Requirements

Determine Best Performance Management 
System for ES Performance Measures Effort
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Build and Design Performance Management 
System

Develop Training and Tools on How to Use 
the System

Initial Deployment

Maintenance of PM Dashboard

Go Live with PM Dashboard

Review PM Dashboard

Draft Communications and Change 
Management Plan

Draft Educational and Change Management 
Materials
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Category(s), Functional 
Area, Capability Area or 

Other2
Start Date Due Date Outcome Measures

(b) (5) (b) (5)

(b) (5) (b) (5)

(b) (5) (b) (5)

(b) (5) (b) (5)

(b) (5) (b) (5)

(b) (5) (b) (5)

(b) (5) (b) (5)

(b) (5)(b) (5)
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(b) (5) (b) (5)

(b) (5) (b) (5)

(b) (5) (b) (5)

(b) (5) (b) (5)

(b) (5) (b) (5)

(b) (5) (b) (5)

(b) (5) (b) (5)
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Outcome Measures Indicator Task Status Responsible Assigned To

Completed

Team Effort

(b) (6)

(b) (6)

(b) (6)
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(b) (6)

(b) (6)

(b) (6)
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Description

Team kick‐off and preliminary source document created on SharePoint
Define approach and ES internal research of functions to benchmark
Update function list to guide and research category approach
Identify organizations to benchmark (public and private)
Conduct benchmark interviews (where applicable)
Conduct online research
Research measures by function or program
Review trade group publications
Review academic sources (journals, papers, etc.)
Outline and organize preliminary research by functions/offices/programs
Interview EAC
Conclude benchmarking study
Collaborate with Interview Collection Team for preliminary findings to refine relevant benchmarking 
information
Analyze results from benchmarking study and identify measures that may be applicable to ES Offices
Draft report and materials for working group
Review report and working group materials
Finalize report, materials for working group, and key recommendations
OA Dashboard (Discuss with ) ‐ Complete 3/22/17
AAMD ‐ ADAM (Reach out to AAMD)
Decision Lens (Reach out to
Fleet SharePoint dashboard   to reach out to  to get POC)
Acquisition (POC:
IAO/PMAD Portal ‐ GRPA Measures (Reach out to )
Procurement  o reach out)
FSD

Follow up with POCs on system information gathered and system demo

How will information/inputs be provided (data elements)?
What type of analysis will be conducted?
What outputs are needed?
Who needs access?
Where will collection data be stores?
How will the reports be pulled?
Discussion session with ES PM Team / Obtain consensus
Brief EAC  for approval

7)(C)

(b) (6)

(b) (6)
(b) (6)(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)(b) (6)

(b) (6)

(b) (6)
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Design dashboard interface
Load performance criteria into dashboard
Test criteria against dummy data
Present initial design to management for approval
Demonstrate initial design to ES PM Team
Process documentation (how to management system or how data will be managed)
Business Rules
How will POCs interact with system (if they will)?
Create a data source inventory (POC, system, report, etc.)
Confirm access and usability for users
Populate with actuals/up‐to‐date measurement data
Test actual data
Demo final go‐live version to end users
Define POCs for the following: who will maintain, edit, and update the dashboard
Train POCs for the following: how to maintain, edit, and update the dashboard

Continuous review of dashboard

Determine initial key change initiatives
Draft post‐working group communication from EAC
ES news and brief post/customer blog post
EAC and leadership buy‐in on key metrics determined to develop communications messaging
Identify change risks for each office in performance management maturity
Tailor recommendations and educational materials on an office‐specific level
ES Leadership Forum
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Status Updates
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